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Yacovone, Krista

From: Gorin, Jonathan
Sent: Monday, April 08, 2013 10:19 AM
To: Carrie McGowan; John M. Hoffman
Subject: FW: Work plan
Attachments: Praxair Soil and groundwater sample plan ISP-LCP.pdf; LCP Work Planl.pdf

FYI…  
 
jon 
 

From: Chuck_Terbot@praxair.com [mailto:Chuck_Terbot@praxair.com]  
Sent: Friday, April 05, 2013 12:52 PM 
To: Gorin, Jonathan 
Subject: Work plan 
 
 
Jon,  
 
Attached is some info. regarding the work plan.  Can you please review it and send back any comments you may 
have?  Thanks.  Currently pushing to the piping details and updates to our HASP.  Contractor is finalizing their 
SSSP.  Sampling is probably 1-2 weeks out.  Will update you on this.  
 
 
regards, 
 
Charles E. Terbot, PMP 
Project Manager:  Pipeline & Metering  
Praxair, Inc. 
Office:  716.879.7603 
Cell:     716.553.8163     
175 East Park Drive 
Tonawanda, NY 14150-7891 

 
 
This e-mail, including any attachments, is intended solely for the person or entity to which it is addressed and may contain confidential, proprietary and/or non-public 
material. Except as stated above, any review, re-transmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities 
other than an intended recipient is prohibited. If you receive this in error, please so notify the sender and delete the material from any media and destroy any printouts or 
copies.  



Praxair soil and 
ground water sample 
locations at LCP.

Max. depth of 
excavation for 
pipe install is 40”



Praxair soil and ground water sample locations at ISP.

Max. depth of 
excavation for 
pipe install is 
40”



Pipe Laydown area
Pipe Laydown area

Site Work plan 

Praxair pipeline replacement on LCP 
Superfund Site

Linden, NJ

Praxair Project #:  16616B

BUSINESS CONFIDENTIAL
3‐28‐2013



LCP Superfund Site Location
BUSINESS CONFIDENTIAL

Linden, NJ
N



Pipe Laydown area

Entrance to Praxair 
Construction Site

Site overview for Praxair pipeline replacement on LCP property
BUSINESS CONFIDENTIAL
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Pipe to be installed
In blue



Praxair Site Plan for working on the LCP property
BUSINESS CONFIDENTIAL
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Contamination 
Reduction Zone 1

Contamination 
Reduction Zone 2

West gate 
access

North gate 
access

Note:  Area inside the yellow polygon is the Praxair work zone/Exclusion zone.
No admittance is allowed inside ANY building/structure 

LCP Superfund Site



Praxair traffic patterns on LCP property
BUSINESS CONFIDENTIAL

Note:  Travel routes will rely on existing paved 
roads and track ballast.  Geotech fabric and 
stone will be laid in traffic areas where mud, 
water, or uneven surfaces, pose construction or 
environmentally related safety concerns.  



Praxair proposed staging areas on LCP site
BUSINESS CONFIDENTIAL

N

A

B

C

D

E

ISP 
Site

F

Legend

Roll‐offs (tarped
and lined) for 
soil disposal 

A =

Cleared Brush
In roll offs 

Frac Tank area 
for final clean 
out.
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Vegetation clearing at LCP for pipeline construction
BUSINESS CONFIDENTIAL

• Vegetation will be 
cleared (slightly above 
ground level) inside the 
orange shaded area, to 
prevent disturbance of 
any potentially 
contaminated soil.

• Workers performing the 
clearing will adhere to 
Modified Level “D” PPE.  
Additional PPE shall 
include face shield, chaps 
(under tyvek), hearing 
protection and leather 
gloves over latex.  40% 
DEET spray for ticks

• Brush will be staged in 
designated area and 
sampled for disposition.

N

Pipe to be installed
In blue



Detail for vegetation clearing and safety fencing at LCP
BUSINESS CONFIDENTIAL

Install orange safety fencing 15 ft. 
off track centerline

Modify existing 
chain link fence to 
allow access for 
construction

New pipeline (blue line) to be 
installed



Detail for access to the pipe tie-In point
BUSINESS CONFIDENTIAL

1‐2 Frac tanks sited in this area 
for any dewatering during 

excavation work

Construction Access

Geotech fabric and stone will 
be added to form temporary 

road access



Excavation limits on LCP site
BUSINESS CONFIDENTIAL

18” wide trench to install pipe near 
Sound Shore Wye.  Trench is 3.5’ 

deep from tie in pit to valve station 
and 4.5’ to top of casing where 

piping cross the Sound Shore track.

6’x8’x 4.5’ deep tie‐in pit
Pit will be wood sheeted and 

lined with filter fabric and stone 
to minimize soil contact

Engineered road 
crossing above grade

Geotech fabric laid down and pipe installed at grade, 
backfilled and sloped with certified clean fill and stone



Interim above grade pipeline replacement on LCP site
BUSINESS CONFIDENTIAL

Remainder of pipe between Station 4+80 
and 11+19 is installed on concrete block 
(temporary pipe supports) centered on 
track base.  This minimizes digging.

Engineered crossing with 
Geotech fabric and 
structured backfill
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